

T303 - 2007 Philmont Trek Training / Trek Schedule (V2.0)

13 September 2006

**Total Cost +/- \$ 700.00 including meals - train fare paid by Troop
Fees for Training Treks not Included**

21 September, 2006	Mandatory meeting /Bar-B-Q for Scouts/Scouters/Parents @ Scout House - program, mandatory trek attendance, training, merit badges required, etc. (make-up meeting to be scheduled - contact Dave Decker) /6:30 - 8:30 pm
25 September, 2006	Individual payment to Troop (\$200.00)
1 October, 2006	\$191.00 /person due @ Philmont from Troop
27-29 October, 2006	Orienteering Merit Badge
November, 2006	Arrange 4-10 mile & 1-20 mile hikes, make train reservations
February, 2007	Snow Camp Trek
19 February, 2007	Individual payment to Troop (\$ 300.00)
1 March, 2007	\$ 191.00 /person plus additional meals & 2 additional nights camping due @ Philmont from Troop, order T303 Philmont shirts
April, 2007	Catalina Backpack, reservations for Mt. San Jacinto
Late-June, 2007	Mt. San Jacinto trek (2 1/2 days), individual payment (+/- \$ 150.00) to Troop
Late-July, 2007	Mt. San Gorgonio trek (2 1/2 days)
4 August, 2007	mandatory meeting for Scouts/Scouters/Parents - Pack Check & Bar-B-Q,
8 August, 2007	Depart LA, 6:45 pm (Southwest Chief, arrive 8/09 5:45 pm @ Raton, N.M., stay overnight @ Philmont)
10 August, 2007	Trek starts @ Philmont
19 August, 2007	Trek ends, stay overnight @ Philmont (leave Raton, N.M. on Mon., 8/20 @ 10:56 am)
21 August, 2007	Arrive LA (Southwest Chief, arrive 8/09 8:15 am)
25 August, 2007	Trek debrief & Bar-B-Q